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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-47, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #116 described below. 

 
ISSUE: 
 
The Sacramento Regional Transit District (SacRT) requests approval of the following TCRP project 
application amendment. 

 
Project #116 – Route 80 Light Rail Corridor; double-track Route 80 light rail line for express service 
in Sacramento County.  Amend application to: 

• Redistribute programming as follows: 
o $5,000 from Plans, Specifications, and Estimate (PS&E) to Project Approval and 

Environmental Documentation (PA&ED). 
o $20,000 from Construction to PA&ED. 
o $50,000 from Construction to Right of Way (R/W). 

• Revise the project scope. 
• Update the project schedule and funding plan. 

 
 

BACKGROUND: 
 
This project is to implement express rail service on the I-80 corridor from downtown Sacramento to 
the Watt/I-80 light rail station.  This project includes double-tracking existing single-track sections 
and improving various light rail stations. 
 
The SacRT is requesting to re-distribute TCRP funds to PA&ED and R/W in order to cover 
additional costs that have recently been identified.   
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Although this project, as a whole, was environmentally cleared previously, PA&ED has been 
increased due to costs to acquire a Negative Declaration for SacRT property. Currently, this property 
is used for parking, but this will change, as SacRT plans to install a one-megawatt substation to 
increase the traction power capacity to operate express trains not included in the original clearance. 
SacRT staff have determined that an additional environmental analysis is needed to ensure that all 
environmental issues are addressed and will not impact project delivery. 
 
The costs for R/W have increased due to an unforeseen cost for property that is to be acquired from 
the Department.  It was originally anticipated that this property would not add to the cost of the 
project.  However, it has been decided that the potential cost of that parcel needs to be included in 
the overall project cost in case SacRT is required to pay full market value.  It is estimated that the 
additional cost will be $800,000.  The sale of the excess portion of the Lumberjack property adjacent 
to Arden Way (purchased with TCRP funds) will cover $750,000 of the increase.  The remainder 
will come from the re-distribution of Construction funds. 
 
The SacRT is requesting to amend the scope of the project to decrease the amount of double-tracking 
in order to complete the project within budget.  Studies have shown that express service can be 
implemented without double-tracking the entire length of the corridor.  Therefore, additional track 
will be limited to the amount needed to implement express service rather than the entire corridor.  
Other scope changes include additional vehicle storage at the 13th street station, improvements at the 
Metro Heavy Repair Facility, and installation of message signs at various stations to let passengers 
know that the express train will not stop at those locations.  Furthermore, two additional station 
platforms have been eliminated as they were determined to be unnecessary for express service. 
 
The project schedule is being amended to reflect the delays due to the additional environmental work 
and additional time needed for purchase of right-of-way.  Additional simulation studies will also be 
done to ensure express service will not be affected by areas not double-tracked.  The schedule for 
completing PA&ED and R/W will prevent SacRT from awarding a construction contract within 6 
months of the construction allocation. 
 
The funding plan is being amended to reflect the cost increases in PA&ED and R/W and the addition 
of the $750,000 from the sale of property purchased with TCRP funds. 
 
A concurrent allocation amendment is requested under Reference No. 2.6e.(4). 
 
A concurrent request for extension of construction award is requested under Reference No. 2.8b.(1) 
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RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #116 as follows: 
 
Revises: 

07/08
08/0907/08

06/07

1,239    3,270 21,066 1,152
(5)   

Proposed 26,727 25,977 750    
 800 (70) 25

1,244   
Change 750 0 750    

 2,470 21,136 1,127
Total
Existing 25,977 25,977 0    

   750   Proposed 750  750    
750Change 750 750

  
Property Sale (TCRP re-investment)
Existing 0

  977  Proposed 977 977      
Change 0

977

 
STIP-RIP committed
Existing 977 977

21,066 175 1,239  
(5)

25,000      2,520

(DOLLARS IN THOUSANDS)

50 (70) 25

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP committed
Existing 25,000 25,000 150 1,244

Description:

Sacramento Regional Transit District
Sacramento Regional Transit District
Route 80 Light Rail Corridor; double-track Route 80 light rail line for express service in Sacramento County.

Lead Agency:
Implementing:

Change
Proposed

0
25,000

05/06
06/07

Sacramento 3 116  $    25,000 

Phase 1
Phase 2

Completion (FY)

2,470 21,136

County District BREF TCRP

Phase 3
Phase 4 07/08

05/06
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TCRP AMENDMENT TAA-06-47 
 

Location Map 
 
  
 
 
 

TCRP #116 
 

Description: Route 80 Light Rail Corridor; double-track 
Route 80 light rail line for express service in Sacramento 
County.  
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